
August 21, 2003 

SCHEDULE FOR RRG MEETINGS AND WORK 
SEPTEMBER 3 THROUGH SEPTEMBER 23, 2003 

 
Before September 3 meeting: 
 

• Coordinating team will develop template for preparing descriptions of packages 
(and post on Website) 

 
• Coordinating team will refine the “problems and opportunities” list to track with 

template (and post on Website) 
 

• Coordinating team will post updated RRG list 
 

• Coordinating team will post synthesis of where RRG discussions on August 20 
and 21 ended up 

 
September 3 – discuss the major areas still remaining in “brainstorming” mode 

 
o Embedded system cost recovery 
 
o Pancaked transmission rates/general “transactional” pancaking 
 
o Long-term access (establishing customer relationship with transmission 

provider, including interconnection) 
 

o Ancillary services, control area functions, and short-term reliability 
 
September 4 – identify the groupings of different options that would be written up as 
packages, and who will write them up 
 
September 10 and 11 – work sessions to develop packages, to be released for review in 
time for meetings week of September 22; ground rule:  working on a proposal does not 
constitute endorsing the proposal 
 
Packages to be delivered for posting by close of business on September 17 
 
Week of September 22 – Discuss packages; look for common ground; decide what 
analytical work should be done with respect to the packages, how to do it, and how long 
it will take ; decide on what happens next (meeting schedules and further work)  
(Monday, September 22 10 a.m. to 6:00 p.m.; Tuesday, September 23 8 a.m. to 1:30 
p.m.) 
 


